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As has been demonstrated, treating hazardous and wildland-urban interface (WUI) fuels in California is
a complex undertaking. We now have three years of experience under our belts and it seems an
appropriate time to reflect on our accomplishments to date and apply lessons-learned to our FY 04 and
future projects.

Past Accomplishments and Program Management

As a State, we have filled 10 fuels funded “Ologists” to assist us with specialized functions inherent in
our fuel reduction efforts.  These positions are located throughout the state (see attachment) and are
available to assist any office as time allows.   We have conducted a statewide review of our fuels
program that resulted in the hiring of 5 field office fuels specialists.  We have hosted a recent update of
Risk Assessment and Mitigation Strategy (RAMS) to prioritize fuels and mitigation projects and identify
future staffing needs.  As per Departmental direction we have adopted the National Fire Program
Operating and Reporting System (NFPORS) as our primary reporting system and have trained each
region in its use.  And, as always, we stand ready to assist each field office in its hazardous and WUI
fuel reduction efforts.

With staffing levels now at more appropriate levels and past experience to guide us, we look towards the
future with increased expectations.  As noted in the chart below, we have performed consistently in our
first three years but are accomplishing only about ½ of our fuel treatment goals, (other states are shown
for comparison).  We’ve also attached our FY 03 Fuels Workload Measures from MIS that show
individual office accomplishments.



Annual Summary of State Fuels Treatment Accomplishments on Federal and Non-Federal Lands

2001 2002 2003.

State
Total

Target Accom %
Total

Target Accom %
Total

Target Accom %
Alaska 30000 63 0% 31010 83 0% 6700 10227 152%
Arizona 29064 19749 68% 35625 24210 68% 33100 33790 102%

California 10616 5592 53% 10541 5206 49% 20946 10786 51%
Colorado 20143 17002 84% 40000 19761 49% 19300 20889 108%

Eastern States 5 5 100% 10 0 0%
Idaho 86006 73172 85% 56537 69372 123% 199700 198427 99%

Montana 10150 10721 106% 19904 6751 34% 21810 11707 54%
Nevada 45000 16175 36% 38800 16117 42% 27910 43824 157%

New Mexico 19756 12422 63% 71000 49938 70% 69000 54330 79%
Oregon 60000 60948 102% 105730 95837 91% 93535 76739 82%

Utah 20701 24458 118% 56270 19148 34% 60850 54987 90%
Wyoming 28800 17383 60% 44249 18253 41% 47129 17692 38%

FY 2003 Workload Measures By Office
Program Element Org SUB Target Actual Completed
Hazardous Fuel Reduction on Federal Lands
(JM) CA160 2823 4 0 0%
 CA169 2823 372 370 99%
 CA320 2823 1096 787 72%
 CA330 2823 92 98 107%
 CA340 2823 15 15 100%
 CA360 2823 262 270 103%
 CA370 2823 445 338 76%
 CA660 2823 35 70 200%
 CA680 2823 74 120 162%
      
Wildland Urban Interface Fuel Reduction on
Federal and Non-Federal Land (JW) CA160 2824 213 186 87%
 CA170 2824 281 281 100%
 CA180 2824 2695 389 14%
 CA190 2824 105 105 100%
 CA320 2824 433 63 15%
 CA330 2824 13 0 0%
 CA338 2824 125 95 76%
 CA340 2824 957 336 35%
 CA360 2824 255 183 72%
 CA370 2824 95 168 177%
 CA660 2824 880 365 41%
 CA943 2824 14329 10648 74%



Our failure to meet our targets can be attributed to a number of general factors including:
� Air quality issues, weather, and other factors limit prescribed burn windows.
� Environmental issues have not been addressed in a timely manner thus delaying implementation

of projects
� Contracting deadlines have been missed due to fire assignments
� Some interagency agreements have been problematic or are in need of updating, and
� The Indefinite Deliverable Indefinite Quantity (IDIQ) contracts for fuel treatments arrived late

and proved inadequate for many of our projects.

While some of these issues are beyond our immediate control, others are wholly within our scope of
influence. We must apply the lessons-learned during the past three years to the planning and execution
of our current and future projects.

Focusing on the Future

In an effort to improve our performance, increase our accountability, and keep the fuels dollars flowing
to California, the following changes to the fuels management program will be implemented in FY04:

1. With burn windows difficult to meet, serious consideration and greater emphasis should be
placed on alternate methods of treatment.  While this may reduce our overall treated acres, this
should allow us to close the gap between our targets and our accomplishments.

2. Environmental and cultural clearances should be discussed with appropriate staff prior to
submittal of the project for funding to determine whether seasonal surveys or other issues might
delay the completion of the project’s EA or Categorical Exclusion.  Delaying attention to these
issues is unacceptable and funding will be pulled from projects that have not been cleared by
May 1 of each year and provided to those offices that have projects ready to go.

3. Contracting of our projects should begin at the start of each fiscal year. The new fuels IDIQ
contracts are being modified to be more effective and should be utilized along with local
contracts whenever possible. The deadline for contracting fuel treatment projects will now be
May 1 of each year, moved forward from the national contracting due date which is generally
around August 1.  Fire assignments will be deferred until all project contracts for an office are in
place.

4. CDF crews continue to be effective partners in many of our projects.  However, given the state
budget and staffing situation alternatives to their participation, such as private contracting, must
be considered during the planning of our projects.

5. Based on lessons learned during its inaugural use this past summer, the fuels treatment IDIQ
contract is now being modified and improved for our future use.  All fuels staff should become
familiar with the scope of work covered by this contract and should consider using IDIQ’s when
contracting is needed.  It’s only through first hand experience that we will know whether this
tool is an effective and competitive alternative to other methods of getting our acres treated.

6. High performing offices, those who have a track record of meeting their targets, will be the
benefactors of supplemental funding received throughout the year from NIFC or funding taken
from those offices that fail to met deadlines or targets.



Implementation of these program changes is effective immediately.  These refinements to our fuels
program will hopefully improve the accountability to our performance and workload measures that each
office is responsible for.  With many different demands on our national budget, we must remain diligent
in our efforts to reduce hazardous fuels, be accountable for the millions of dollars we’ve been entrusted
with and continue to strive to improve our performance.

If you have questions, please contact Ed Wehking, California State Office, Branch of Fire and Aviation
Management at (916)-978-4431.

Signed by: Authenticated by:
James Wesley Abbott Richard A. Erickson
Associate State Director Records Management

2 Attachments:
1.   List of Statewide Fuels Positions (1 pg)
2.   FY04 Project Lists by Office (5 pp)


